Name Duration Start Finish Predecessors Resource Names
1 Choix de l'intrument 5 days | 16/09/24 08:00 20/09/24 17:00
2 i Analyse Fonctionnelle 24 days [24/09/24 08:00 25/10/24 17:00
3 isE Choix des composants 25 days?|23/09/24 08:00 25/10/24 17:00
4 i Presentation Analyse Fonctionnelle 0 days?|26/10/24 08:00 28/10/24 17:00
5 i Prototype 1 91 days? |26/10/24 08:00 03/03/25 17:00
6 i Soutenance Prototype 1 4.875 days? |03/03/25 09:00 07/03/25 17:00
7 Prototype 2 1 day?|16/09/24 08:00 16/09/24 17:00
8 i Soutenance Prototype 2 5 days? | 28/04/25 08:00 02/05/25 17:00
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