

		Name	Duration	Start	Finish	Predecessors	Resource Names	F	S
1		Choix de l'instrument	5 days	16/09/24 08:00	20/09/24 17:00				
2		Analyse Fonctionnelle	24 days	24/09/24 08:00	25/10/24 17:00				
3		Choix des composants	25 days?	23/09/24 08:00	25/10/24 17:00				
4		Presentation Analyse Fonctionnelle	0 days?	26/10/24 08:00	28/10/24 17:00				
5		Prototype 1	91 days?	26/10/24 08:00	03/03/25 17:00				
6		Soutenance Prototype 1	4.875 days?	03/03/25 09:00	07/03/25 17:00				
7		Prototype 2	1 day?	16/09/24 08:00	16/09/24 17:00				
8		Soutenance Prototype 2	5 days?	28/04/25 08:00	02/05/25 17:00				

			25 Nov 24				2 Dec 24				9 Dec 24				16 Dec 24				23 Dec 24				30 Dec 24				6 Jan 25				13 Jan 25				20 Jan 25				27 J	
F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	

Gantt - SAE S5 S6 - page3

7 Apr 25						14 Apr 25						21 Apr 25						28 Apr 25						5 May 25						12 May 25						19 May 25						26 May 25					
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S					
<div></div>																																															

Gantt - SAE S5 S6 - page5